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1.0 INTRODUCTION 

On behalf of Pan Am Railways (Pan Am, formerly Boston & Maine Railroad), 
ERM Consulting and Engineering, Inc. (ERM) has prepared this Completion 
Report for the Iron Horse Park Superfund Site (the “Site”), Operable Unit 3 
(OU3), Area of Concern (AOC) 3 in Billerica, Massachusetts.  Activities were 
conducted in accordance with the United States Environmental Protection 
Agency (USEPA) Record of Decision (ROD) for OU3 dated 30 September 2004 
and followed the requirements detailed in the Remedial Design 
(RD)/Remedial Action (RA) Statement of Work (SOW) for OU3.  ERM was 
retained by Pan Am Railways to be the Engineer of Record for the RD/RA. 

This Final Remedial Construction Report and the accompanying set of As-
Built Drawings (Appendix A) summarize and document the activities 
performed leading to the completion of the ROD field activities at the Site. All 
activities were completed in accordance with the following reports associated 
with AOC 3 unless otherwise noted: 

 Final Design Report for AOCs 1, 2, and 3 dated 24 September 2012; and 

 Remedial Action Work Plan for AOC 3 dated 25 July 2018. 

This report presents the RA activities associated with AOC 3 as completed 
between 10 September 2018 and 6 August 2019.  This report and 
accompanying drawings discusses the remedial activities, “As-Built 
conditions,” site quality assurance / quality control (QA/QC), design 
modifications, and achievement of Applicable or Relevant and Appropriate 
Requirements (ARARs). 

The following major sections are included in this Completion Report: 
 
 1.0 Introduction; 
 2.0 Remedial Action Requirements; 
 3.0 Construction Implementation; 
 4.0 Construction Modifications; 
 5.0 Construction Quality Assurance/Quality Control; 
 6.0 Institutional Controls; 
 7.0 Regulatory Compliance Assessment; and 
 8.0 Future Requirements. 



 

ERM 2 IHP AOC 3 

Each section discusses specific Site issues leading to the completion of the RA. 
Data collected throughout the RA process is appended for reference as 
supporting documentation. 

1.1 BACKGROUND 

The Site is located in Billerica, Massachusetts, near the Tewksbury town line, 
approximately 20 miles northwest of Boston (Figure 1).  The Site is a 445-acre 
industrial complex, which includes manufacturing and railyard maintenance 
facilities, open storage areas, landfills, and former wastewater lagoons.  The 
Site is used for industrial purposes, with no residential use.  The majority of 
the Site has been disturbed by man-made activities associated with industrial 
use for almost 100 years.  Structures, access roads, storage areas, and landfills 
cover the majority of the Site.   

Ground elevation is generally flat with gradual slopes associated with each of 
the landfill or disposal areas.  The Site is surrounded by upland areas on the 
southeast side, including several small forested hills near Pond Street, and 
low-lying wetland areas on the western, northern, and eastern side of the Site.  
Approximately 17 percent of the Site is covered by wetlands.   

The area surrounding the Site is a mix of residential, industrial, and 
undeveloped land.  It is bounded to the north by the B&M railroad tracks, to 
the west by High Street, to the east by Gray Street, and to the south by a 
wetland, Pond Street, and the Middlesex Canal. 

The B&M Locomotive Shop Disposal Areas (AOCs 3A and 3B) are divided by 
a man-made channel that flows into perennial Stream A.  AOCs 3A and 3B are 
located north and south of the channel, respectively.  AOCs 3A and 3B are 0.4 
and 3.6 acres, respectively. Organic compounds, including PAHs, petroleum 
hydrocarbons, pesticides, and metals were detected in surface and subsurface 
soils of the AOC 3 units.  The highest concentrations of PAHs were generally 
detected in subsurface soils.   

The risk assessment conducted for AOC 3 as presented in the Remedial 
Investigation (RI) Report dated September 1997 concluded that: 

 Soils pose a potential risk to human health based on measured lead 
concentrations; and 

 Soils pose a potential risk to environmental receptors based on 
measured copper and lead concentrations. 
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Based on this information, AOC 3 required the implementation of remedial 
action measures that will (ROD 2004): 

 Protect human receptors from exposure to lead in soil; 

 Protect environmental receptors from exposure to copper and lead in 
soil; and 

 Limit the migration of contaminants in soil to groundwater. 

1.2 PROJECT ORGANIZATION 

The RA implementation was conducted by management, inspection, and 
construction personnel organized to effectively administer, supervise, inspect, 
and construct the prescribed RA in a sound engineering manner and in 
compliance with the approved RD, ROD and Consent Decree.  Pan Am 
retained ERM as the engineer of record for the RD/RA SOW, to oversee the 
construction subcontractor, as needed, and be the Construction Quality 
Control Officer to ensure compliance with the prescribed requirements.  The 
responsibilities assigned to individual project participants are discussed in this 
section. 

1.2.1 Construction Subcontractor 

ERM retained Charter Contracting Company, LLC. (Charter) as the 
subcontractor for the implementation of the RA.  Charter was responsible for 
furnishing the labor, methods, services, materials, equipment, and installation 
of all materials related to the RA prescribed in the ROD.  Charter was also 
responsible for implementing construction quality control (CQC) activities for 
the project.  Charter was represented by of the following personnel: 

 
 Charter Project Manager:   Chris Ryan 

 Charter Field Superintendent:  Jeff Hebb 

 General Contractor:    Charter Contracting  
      Company, LLC 

Additionally, Charter retained the following specialty subcontractors during 
the project: 

 Land Surveyor:    Dana F Perkins, Inc. 

 Brush Clearing:    Northern Tree Service, 
      Inc. 
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 Erosion Control Installation:                S&M Farms, Inc. 

 Sheet Pile Supplier:    Skyline Steel, Inc. 

 Sheet Pile Installation:   Sea and Shore Contracting, Inc. 

 Water Treatment System Installation: Lockwood Remediation 
      Technologies, LLC 

 Third Party Wetland Specialist:  SWCA Environmental  
      Consultants 

 Geosynthetic Manufacturer:  Solmax-GSE 

 Geosynthetic Installation:   Chenango Contracting, Inc.  

 Materials Testing:    GeoTesting Express, Inc. 

 Structural Fill/Cover Soil Supplier: Newport Aggregates 

 Wetland Organic Fill Supplier:  BMC Corp. 

Aggresource, Inc.  

 Topsoil Supplier:    Newport Aggregates 

BMC Corp. 

 Wetland Hydroseeding:   Hydrograss Technologies 

 Straw and Tackifier Application,  
Cap Hydroseeding:    A.J. Cameron Sod Farms, Inc. 

 Fence Supplier:    Reliable Fence Boston 

 

The following subcontractors were also retained by ERM to conduct additional 
activities at AOC 3: 

 Utility Clearance:     Ground Penetrating Radar 
      Services, Inc. 

1.2.2 Construction Management 

ERM provided daily on-Site oversight to ensure design compliance and 
overall conformance with the RA and Contract Documents, which includes 
construction drawings and technical specifications.  ERM’s project personnel 
interacted regularly concerning site coordination and construction matters and 
a weekly progress meeting was conducted to summarize completed and 
upcoming activities at the Site.  The construction management team was 
comprised of the following personnel: 
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 Engineer of Record &  
Project Manager:  Stacey B. Harvey, P.E., ERM 

 Partner in Charger:   Lyndsey Colburn, P.G., ERM 
 Senior Engineer:  Darren Quillen, P.E., ERM 
 Construction Manager: Mark Jurgensen, ERM 
 CQA Manager:  Michael Pettit, E.I.T., ERM 
 Field Safety Officer &  

CQA Inspector:  Alec Randall, E.I.T., ERM 

1.2.3 Regulatory Agency Inspections 
 
The USEPA and Massachusetts Department of Environmental Protection 
(MassDEP) were responsible for oversight of remedial activities.  The USEPA 
and MassDEP had the authority to inspect the construction site, review the 
design and any field revisions, verify that the CQA/CQC practices were being 
appropriately implemented, and verify that the construction was in 
compliance with the approved RA. 
 
Don McElroy, USEPA, and Janet Waldron, MassDEP, conducted inspections 
as part of their periodic attendance at weekly progress meetings held on-site 
every Wednesday for the duration of the project.  Additionally, a 
representative of AECOM (under contract to USEPA) conducted routine Site 
inspections approximately 2 to 5 times per week. A Pre-Certification 
Construction inspection was conducted on 6 August 2019. No follow up items 
were identified during this inspection besides regular operation and 
maintenance activities (e.g., wetland inspections, mowing, etc.). 
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2.0 REMEDIAL ACTION REQUIREMENTS 

The RA implementation at the Site was conducted under the jurisdiction of the 
USEPA, and in accordance with the approved Revised Final Design for AOC 3 
(Final Design), dated 24 September 2012.The Final Design was developed in 
response to the requirements in the RD/RA SOW. 

2.1 AOC 3 REQUIREMENTS 

In accordance with the 2004 ROD, remedial action measures for AOC 3 were 
required to limit the migration of contaminants in soil to groundwater. To 
ensure the RA accomplished the aforementioned goal, the RA measures 
included within the Final Design for AOC 3 consisted of the following: 

 Capping landfill material – Grade slopes, install a single-barrier (Solid 
Waste cap), and install stormwater drainage structures (swales, rip-rap, 
perimeter drains), detention basins, and gas vents, as necessary; 

 Erecting a fence around the landfill – Install fence to prevent unauthorized 
access in order to safeguard the public, and prevent damage to landfill 
structures; 

 Instituting land use restrictions – Restrict activities (such as excavation 
and construction) which may damage the landfill cap and cause 
exposure to and migration of landfill contaminants; 

 Restoring wetlands impacted by the cleanup- Install wetland soils and 
replant with appropriate species as necessary; 

 Inspecting and maintaining the landfill cap and fence on a periodic basis to 
ensure that it remains effective,  inspecting and monitoring institutional 
controls and inspecting and maintaining wetland areas – Define a 
maintenance program to inspect landfill structures, fence, and 
institutional controls and restored wetland areas and maintain/repair 
as necessary; and 

 Sampling groundwater periodically to assess the effects of the source control 
action (capping) and any ongoing impacts from the landfill, installing, if 
necessary, new monitoring wells– Monitor groundwater quality 
downgradient of landfill. 
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The remedial action requirements were met and are documented in the 
activity descriptions and appendices presented herein (with the exception of 
instituting land use restrictions). 
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3.0 CONSTRUCTION IMPLEMENTATION 

Charter was retained by ERM to provide all labor, equipment, and requisite 
materials to complete the construction and implementation of the RA.  Their 
selection was the result of a competitive bidding process.  Charter hired 
additional specialty subcontractors to perform minor supplemental tasks.  
During implementation, ERM provided construction and field-engineering 
oversight of the project. 

3.1 CONSTRUCTION OVERVIEW 

Charter mobilized to the Site on 10 September 2018 and began construction 
activities in accordance with the Contract Documents and the approved Final 
RD.  The RA was substantially completed on 21 June 2019. ERM oversaw all 
portions of the construction activities and was on-Site during all construction 
activities.  The Pre-Certification Construction Inspection was performed by 
representatives from ERM, USEPA, MassDEP, and AECOM on 6 August 2019 
for AOC 3.  

The work for AOC 3 consisted of the following: 

 Installation of erosion and sediment controls. 

 Removal of surface features including: 

o Trees/brush/stumps; 

o Concrete blocks; 

o Miscellaneous debris (spools, tires, railroad ties, etc.); and 

o Abandonment of four existing groundwater piezometers. 

 Excavation of waste outside of the limits of cap and consolidation 
within the limits of cap. 

 Landfill capping 

o Shaping, grading, and preparation of existing subgrade. 
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o Placement of cover materials including: 

 60-mil textured low density polyethylene (LLDPE) 
geomembrane; 

 Geocomposite for lateral drainage – manufactured of two 
strands of parallel extruded high density polyethylene 
(HDPE) polymer strands, heat bonded at the intersection 
with non-woven geotextile thermally bonded to both 
sides; 

 5,400 CY of cover soil; and  

 2,900 CY of topsoil. 

o Construction of access roads to the top of each landfill lobe. 

 Wetland creation and restoration 

o Creating 31,318 square feet of new wetland; 

o Restoration of 10,246 square feet of existing wetland; and 

o 1,414 CY of organic fill.  

 Final site restoration including seeding application and wetland 
planting, installation of site perimeter fencing, removal of erosion and 
sediment controls upon establishment of permanent vegetation. 

With the exception of those activities presented in Section 4.0 – Construction 
Modifications, these construction events were conducted in accordance with 
the construction drawings, technical specifications, and the final RD. 

3.2  CONSTRUCTION SEQUENCE  

RA implementation was planned and conducted in a logical series of activities 
to facilitate the execution through substantial completion. The total duration of 
this project was ten months.  

In mid-September 2018, Charter began clearing vegetative material from the 
landfill and installed erosion and sediment controls including sediment fence, 
Supersilt fence, a stabilized construction entrance, two rock check dams, and a 
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barrier of sand super sacks within the wetland to mitigate erosion and 
sediment laden runoff. The existing soil on AOC 3 was shaped and graded to 
determine the amount of borrow material required to meet minimum slope 
specifications.  

The subgrade was prepared to produce a uniform surface free of debris and 
objects that may damage the overlying geomembrane.  

Sheet pile walls were installed on the perimeter of AOC 3 in locations where it 
was not possible to connect the side slopes directly into the surroundings 
elevations with an acceptable slope. The total sheet pile length is 
approximately 325 linear feet. Sheet pile was installed on the south-
southeastern sides of AOC 3A, where the adjacent stream and the National 
Grid pole made it impossible to have a continuous acceptable slope. On AOC 
3B, sheet pile was installed directly adjacent to the rail road tracks on the 
northern side of 3B to prevent grading and excavating near the National Grid 
pole. All sheets were driven with a vibratory pile hammer and torch cut to the 
desired elevation.  Sheet pile installation was conducted by Sea and Shore, Inc.  

In the wetland restoration area, the existing grade was excavated to an 
elevation of 111 feet above mean sea level (ASML).  After waste was removed 
from this area, clean structural fill was imported and backfilled to a thickness 
of one foot and three inches.  In spring 2019, one foot layer of imported 
organic material was added to construct the final wetland elevation to 113.25 
feet AMSL. Hummocks, between one to two feet in height, were distributed 
non-uniformly throughout the restoration area.  At this elevation the 
groundwater table is able to fluctuate along the sides of these hummocks, 
resulting in a restored wetland that is partially submerged at all times.  

Wetland restoration was conducted using a phased excavation approach to 
minimize the generation of contact water.  In this approach, waste material 
was excavated from the wetland in discreet cells.  Each cell was immediately 
backfilled with clean, imported structural fill following excavation.  This 
approach did not leave open excavations for water to reenter, limiting the 
need for additional dewatering and treatment of contact water. 

Geosynthetic installation began at the beginning of April 2019. Geomembrane 
was installed after the subgrade acceptance inspection was complete. The rolls 
were transported using a skid steer with spreader bars from the stockpile area 
to the area of work. The panels were temporarily anchored with sandbags 
until they were seamed together with a dual hot-wedge fusion welding 
apparatus. The geomembrane was overlain by a geocomposite drainage layer 
to promote the drainage of infiltrated water in the cover soil. 
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In April and May 2019, cover soil was placed over the geosynthetic layers.  
Routine surveying was used to assess whether the grade conformed to the 
final RD. The placed and compacted cover soil was tested for in-place soil 
density at a frequency of no less than five tests per acre.  The density testing 
confirmed that placed soils met the design requirements for compaction.  

The cover soil was then overlain by a six-inch layer of topsoil and 
hydroseeded. In early May 2019, a wetland seed mix was then applied to the 
wetland restoration area. In order to establish vegetation and achieve site 
stabilization as quickly as possible, a seed mixture consisting of two parts New 
England Wetmix to one part New England Erosion Control/Restoration Mix for 
Detention Basins and Moist Sites was utilized.  This seed mix was provided by 
New England Wetland Plants, Inc. 

When possible, multiple phases of work were conducted simultaneously to 
promote an efficient project schedule. The chronology of work activities is 
summarized below: 

10 to 18 Sept 18 Mobilization, surveying, tree clearance 

18 Aug to 12 Oct 18 Debris removal, stump removal and stockpiling, 
installation of sedimentation and erosion controls 

15 Oct to 28 Nov 2018 Shaping and preparation of subgrade 

23 Oct to 02 Nov 2018 Installation of the sheet pile wall on AOC 3A and 
3B 

23 Oct to 30 Nov 2018 Excavation and backfill of wetland creation and 
restoration area 

30 Nov to 14 Dec 2018 Winterization, installation of additional erosion 
controls 

01 to 09 April 2019 Remobilization and site repair following winter 
shutdown. 

10 to 25 April 2019 Installation of geomembrane  

17 April to 25 May 2019 Installation of geocomposite drainage layer 

23 April to 16 May 2019 Installation of cover soil on AOC 3A and 3B 

25 April- 17 May 2019 Installation of top soil AOC 3A and 3B 
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30 April to 9 May 2019 Installation of organic soil in wetland 

10 to 20 May 2019  Seeding of landfill caps and wetland 

10 to 11 June 2019  Planting of wetlands plants 

21 to 31 May 2019    Security fence installation 

17 to 19 June 2019  Super sand bag removal 

26 June 2019   Final erosion control removal 

6 August 2019  Pre-Certification Construction Inspection 

A photographical log of the RA is provided as Appendix B.  

3.3  Pre-Certification Construction Inspection 
 
The Pre-Certification Construction Inspection was conducted on 6 August 
2019 for AOC 3 to confirm all items identified during prior site visits had been 
addressed. Attendees at the final, post-construction inspection are listed 
below: 
 

 Don McElroy – USEPA 
 Janet Waldron - MassDEP 
 Lyndsey Colburn – ERM 
 Stacey Harvey – ERM 
 Sean Czarniecki - AECOM 
 Rick Purdy – AECOM 
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4.0  CONSTRUCTION MODIFICATIONS 

Constructions modifications were implemented during the RA as a 
consequence of varying field conditions and operations to improve the 
implementation and function of the overall remedy.  The modifications are 
consistent with the intent of the approved ROD and the intent of the Final 
Design.  All construction modifications were presented to EPA/DEP for 
comment and revised, if necessary. Those construction modifications are 
presented below and documented in the As-Built Drawing (Appendix A).   

4.1  EROSION AND SEDIMENT CONTROLS 

The wetland area bordering AOC 3 to the east was subject to high water levels 
which prevented the installation of a Super Silt Fence.  Instead, a dam made of 
Super Sand Sacks was constructed to serve as a sediment and erosion control 
in this area.  The dam consisted of one cubic yard super sacks filled with sand, 
installed along the Limit of Disturbance to match the intended Super Silt Fence 
line.  This dam served to contain sediment from the site within the LOD and 
facilitate dewatering activities for excavation. 

4.2  SHEET PILE ADJUSTMENTS 

In the Northeast corner of AOC 3A, a subsurface obstruction was encountered 
during the installation of sheet pile. Further investigation revealed that the 
obstruction, believed to be a large boulder or stone shelf, was impractical to 
puncture through or remove from the subsurface. As a result, the 
northernmost 18 feet of sheet pile wall from stations 2+22 to 2+40 could not be 
installed to the target embedment depth of 15 ft below ground surface (bgs).  
The embedment depth in this area was 6.34 ft. bgs, which is 8.66 feet less than 
the required embedment depth. ERM determined that this section of sheet 
could support backfill to an elevation of only 113.5 ft. ASML while 
maintaining an acceptable factor of safety. In this area, a stone toe drainage 
basin was installed as an alternative to the sheet pile wall cap termination.  

To accommodate this, cap limits were nominally adjusted such that the limits 
of cap are approximately 10 ft back from the sheet pile wall from stations 2+22 
to 2+40.  This adjustment was approved as test pits within this area indicated 
that no waste material exists outside of the adjusted cap limit. The 
modification to the sheet pile installation was approved by the USEPA on 7 
February 2019. See Appendix C for further construction details. 
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4.3  SWALE EROSION CONTROLS 

The Final Design called for the two drainage swales bordering the 
northwestern side of AOC 3A and B to be stabilized with vegetation. During 
construction, erosion within the swales was evident and difficult to control 
during the wet season. ERM determined that more robust control measures 
would be required to adequately stabilize the drainage swale throughout 
construction. Therefore, AOC 3B’s swale was lined with riprap armoring along 
the floor and sidewalls. AOC 3A’s swale was lined with riprap along the floor 
and erosion control mats lined the side slopes due to insignificant area for 
stone to be installed. The armoring of both swales will mitigate long term 
erosion controls.   

4.4  WINTERIZATION PLAN 

Additional winterization measures were taken to protect the site between 
December 2018 and April 2019.  Straw mulch and tackifier were added to all 
areas at or above the 115’ contour across AOC 3A and 3B.  Erosion control 
matting was added to the transitions from the sheet pile walls to earthen 
slopes to limit erosion.  Additional 12” coir logs were installed as part of this 
winterization effort; two along the wetland transition shelf on 3B, and one 
along the northern and western toe of slopes of 3A.  

Geosynthetics were delivered to the site between 12 and 14 December 2018 
and were stored on-Site through the winter. All geosynthetics were stored on 
plank dunnage, covered with ultraviolet-light-resistant poly sheeting, and 
weighed down with sandbags for storage. Inspections of the site and stored 
geosynthetics were conducted regularly by ERM and AECOM throughout the 
winter. Any erosion areas or other damage identified in inspections were 
promptly repaired by Charter. All repairs were reviewed by ERM and 
AECOM to ensure that the site maintained stable condition throughout the 
winter. 

4.5 AOC 3B SOUTH SLOPE 

Along the southeast edge of AOC 3 B, adjacent to the wetland restoration area, 
an elevated shelf of structural fill was created to provide space for a typical 
cap drainage transition.  Due to the steep incline of the slope leading down 
from the transition shelf to the wetland, additional measures were taken to 
mitigate the risk of long term erosion.  The outer slope was covered with 
geotextile and armored with six to ten-inch sized rip rap to control sheet flow 
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from the top of cap and mitigate the erosion of structural fill into the wetland 
restoration area. 

4.6  SUPER SAND BAG REMOVAL & WETLANDS UPDATE 

Following completion of all other construction activities and establishment of 
wetland vegetation, the super sack dam described in Section 4.1 was 
reincorporated into the wetland restoration area as a row of elevated 
hummocks.  Using a mini excavator, the sandbags were lifted and cut in-place.  
The plastic wrapping of the super sacks were removed and disposed of off-
Site, and the sand within the bags was temporarily left in place as an elevated 
windrow bordering the wetland restoration area.  Immediately following, a 
mini- excavator was used to reshape the sand windrow into a series of six 
elevated hummocks.  These hummocks were then covered with organic 
wetland soil, seeded, and blanketed with biodegradable erosion mats secured 
with wooden stakes.  The hummocks were then vegetated with woody 
wetland species consistent with the wetland mitigation plan.  The final 
hummocks were designed to be 50 feet long with ten foot gaps in between to 
allow for hydraulic continuity between the existing and restored wetland.  The 
exact dimensions of the hummocks were adjusted in the field to be non-
uniform, mimicking natural land features.   

To incorporate the addition of forested wetland hummocks to the restoration 
design, some updates were made to the layout of the wetland zones provided 
in the Final Design. These updates included switching the easternmost edge 
from a classification of palustrine emergent (PEM) to palustrine forested 
(PFO). The seeds, plants, and total square footage allocated to PEM and PFO 
remained the same, but their physical locations were adjusted. The PEM zone 
was relocated to the westernmost edge of the created wetland area, along the 
toe-of-slope of AOC 3B. The PFO zone was shifted to the eastern edge of the 
wetland restoration area, including the line of hummocks constructed from the 
reincorporated super sack dam.  This change created a denser buffer along the 
outer boundary of newly created wetlands, assisting to mitigate the spread of 
phragmites from the existing wetland into the wetland restoration area. The 
original palustrine scrub-shrub (PSS) area was not changed from the original 
design. The PEM designated area located in the northern portion adjacent to 
AOC 3A also remained unchanged from the original design. The classification 
areas are shown on Drawing 05 in Appendix A. A list of the wetland plant 
species and quantities is provided in Table 1. The modification to the wetland 
design was approved by the USEPA on 11 June 2019. See Appendix D for 
further construction details. 

 

Jwaldron
Cross-Out

Jwaldron
Replacement Text
was

user
Highlight



 

ERM 16 IHP AOC 3 

5.0 CONSTRUCTION QUALITY ASSURANCE / QUALITY CONTROL 

Quality assurance and quality control (QA/QC) measures were implemented 
per the Construction Quality Assurance/Quality Control Plan approved for 
AOC 3.  For this Site, QA/QC activities included inspections to confirm 
proper installation of the geosynthetic materials, piezometer 
decommissioning, density testing, and material thickness measurements.  A 
description of responsibilities, procedures and results throughout construction 
are presented below. 

5.1 POSITION RESPONSIBILITIES 

Charter was responsible for the quality of construction and for compliance 
with the construction documents, drawings and specifications and, fulfilling 
applicable regulatory requirements.  ERM had ultimate responsibility for the 
assurance of conformance with the construction drawings, specifications, and 
the intent of the Final Design.  QA and QC personnel responsibilities and 
assignments throughout implementation are discussed below. 

5.1.1 Construction Quality Assurance 

On behalf of Pan Am, the Engineer of Record had the ultimate responsibility 
for the assurance of conformance with the construction drawings, 
specifications and SOW requirements.  

5.1.2 Construction Quality Control  

Charter was responsible for conducting the work in accordance with the Final 
Design, the applicable contract specifications and, to do so, employing best 
industry practices.  Construction was conducted in a safe and controlled 
manner.  Charter was responsible for providing an experienced Site 
Superintendent capable of ensuring that all applicable quality and contract 
performance responsibilities were satisfied.  All QA activities for the project 
were coordinated between ERM and the Contractor’s QC/Site Superintendent 
and together, they had direct control of the construction team, subcontractors, 
and project scheduling. 
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5.1.2.1 Construction Teams 

Charter employed experienced, safety-trained construction labor.  These 
contractors and subcontractors were trained for the functions they performed 
and the equipment they operated. 

5.2 QUALITY ASSURANCE AND QUALITY CONTROL ACTIVITIES 
 
QA/QC activities included the following: 
 

 Engineer of Record or representative thereof review of material 
specifications against the Final Design prior to placement.   
 

 Visual inspections were conducted by the Project Manager, 
Construction Manager, and/or CQA Manager upon delivery of 
geosynthetics and granular materials and prior to placement to verify 
material integrity and consistency with submitted material 
specifications.   
 

 Visual inspections were conducted by the Engineer of Record or 
representative thereof to verify proper installation of the geosynthetics, 
material thicknesses, and geomembrane seaming.   

QA/QC procedures associated with each geosynthetic component were 
conducted in accordance with the technical specification and are outlined in 
Sections 5.3 through 5.5 below. 

5.2.1  Conformance Testing 

As required by the Design Specifications, QC certification of geotextile was 
provided by the manufacturer.  The certifications and testing covered the 
following: 

 Material Identification 

 Roll Number 

 Manufacture Date 

 Testing Results 

o Weight 

o Grab Tensile Strength 

o Trapezoid Tear Strength 
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o CBR Puncture Strength 

o Apparent Opening Size (Type 1) 

o Permittivity (Type 1) 

o UV Resistance (Type 2) 

o Puncture (Pin) Strength (Type 2) 

The results of the QA/QC testing satisfactorily met the requirements in the 
design specifications.  The material certifications and testing results are 
summarized in Appendix E. 

5.2.2  Delivery and Storage 

The geotextile was ordered and delivered in stages corresponding with the 
construction schedule. 

Geomembrane and geocomposite were stored onsite through the winter in 
accordance with manufacturer specifications.  Rolls were stacked atop plank 
dunnage and wrapped with opaque tarps to prevent UV damage for the 
duration of onsite storage.  Charter and ERM checked delivery invoices and 
rolls for evidence of damage during shipment.  Over the winter, geosynthetics 
were regularly inspected for damage or improper storage by ERM and 
AECOM as part of the site’s overall winterization plan.  Any damaged 
material was removed or repaired prior to or during installation, as 
appropriate. No damage was reported or observed. 

5.2.3  Deployment 

The RA Contractor’s geosynthetics installer subcontractor, the RA Contractor, 
and ERM monitored deployment and seaming activities. This included 
verifying proper overlap, proper handling, and proper placement procedures  

5.3  GEOMEMBRANE LINER  

Installation requirements for the 60-mil LLDPE geomembrane were presented 
in Final RD, including in Specification Section 02713- Geomembrane.  The 
physical property requirements of the 60-mil texture LLDPE were also 
presented in Specification 02713.  
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5.3.1  Pre-Installation Material Certification and Testing 

QC certification and manufacturer’s Quality Control testing of all rolls were 
provided. The following was the information provided on the QC certification 
and testing: 

 Material Identification 

 Roll Number 

 Batch Number 

 Resin Shipment Container Identification 

 Manufacture Date 

 Testing Results 

o Average Thickness 

o Carbon Black 

o Melt Index 

o Density 

o Tensile Properties  

o Puncture resistance 

o Tear Resistance 

The test results satisfactorily met or exceeded the design specifications.  
Geomembrane conformance test results are presented in Appendix F. 

5.3.2  Delivery and Storage 

The LLDPE geomembrane rolls were stored in accordance with manufacturer 
recommendations.  The RA Contractor checked delivery invoices and 
condition of material upon arrival.  Damaged geomembrane rolls were 
marked and portions of the damaged rolls were removed prior to installation 
or repaired after installation, if necessary. 

5.3.3  Geomembrane Deployment 

Geomembrane was installed immediately after subgrade acceptance 
inspection and only on subgrade that met the criteria of Section 02713 as 
verified by joint inspection by the EPA oversight contractor representative, RA 
Contractor, and ERM CQA personnel.  Subgrade acceptance forms are 
provided in Appendix F.   
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A skid steer equipped with spreader bars was used to transport the rolls from 
the stockpile area to the area of work and unroll them for final placement. 
Smaller panel placements and adjustments were achieved by hand-pulling 
using hand clamps fastened to the geomembrane.  The geomembrane panels 
were assigned an identification number, which was based upon the sequential 
order in which the panels were deployed. The panel layout is illustrated on the 
record drawings in Appendix F.  

The geomembrane panels were temporarily anchored with sandbags until 
they were seamed together.  Damaged or blemished areas of the 
geomembrane were repaired in accordance with specifications. The RA 
Contractor, their geosynthetics installation subcontractor, and ERM visually 
monitored the geomembrane panels during deployment for alignment, sheet 
surface quality, overlap with adjacent panels, identification (roll number and 
panel number), panel length, and underlying surface quality. QA and QC 
records were kept during deployment and are presented in Appendix F.  

5.4. SEAMING 

5.4.1 Trial Seams  

Trial seams were made for each fusion/extrusion welding machines and 
operator at the start of each day and after each work break/stoppage that 
resulted in an equipment shutdown.  Trial seams were made with pieces of 
geomembrane welded together under the same ambient air conditions as the 
field seaming to be performed.  Trial seam testing established temperature and 
speed settings on the welding units conducive to formation of acceptable 
seams.  Six sample coupons were cut from each trial seam.  Three of the six 
coupons were tested in the peel mode of the inner and outer weld and three 
coupons were tested in the shear mode with a calibrated tensiometer.  This 
tensiometer was used to verify Film Tear Bond as well as shear and peel 
strength requirements of 100 and 70 pounds per inch for fusion welding, and 
100 and 50 pounds per inch for extrusion welding, respectively.  Trial seam 
testing documentation is provided in Appendix F. 

5.4.2 Field Seams  

The majority of geomembrane field seams were made using a dual hot-wedge 
fusion welding apparatus. Repairs and short seam segments were made using 
an extrusion welding apparatus. The seaming operations were observed and 
documented by the RA Contractor’s geosynthetics installation subcontractor, 
the RA Contractor, and ERM.  The entire length of all seams, patches, or other 
repairs were also measured, observed, and documented.  
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Monitoring of the seaming process for quality assurance purposes consisted of 
periodic observations to ensure that the proper procedures were being 
followed, including seam preparation, seaming apparatus temperatures, and 
completed seam quality.  Seaming imperfections were marked and 
subsequently repaired in substantial conformance with Design Specification 
Section 02713-J Defects and Repairs. 

A tracking process was used during the field seaming.  Each seam was 
identified with a unique seam number, which consisted of the panel numbers 
joined by the seam.  Other recorded seam data included the date and time, 
length, name of welder, and welding device number.  This information is 
presented in Appendix F. 

5.4.3 Nondestructive Testing 

All nondestructive seam continuity testing was performed by the RA 
Contractor’s geosynthetics installer subcontractor and observed by the RA 
Contractor and ERM.  Two types of nondestructive testing were performed: 

 Air pressure testing 

 Vacuum box testing 

The fusion seams were nondestructively tested by air pressure testing the 
channel formed between the two tracks formed during seaming by the dual 
hot-wedge fusion welding apparatus.  The end of the seam to be pressure 
tested was sealed and a hollow needle with an attached pressure gauge was 
inserted in one end of the seam.  The seam channel was filled with air using an 
electric air compressor to reach a pressure between 25 and 30 psi.  The 
pressurized channel was monitored for a period of five minutes.  For the seam 
to meet specifications, the seam was permitted to lose no more than 4 psi 
during a 5-minute period. Following the 5-minute period, the seam end 
opposite to the needle was cut, and the pressure drop was observed.  This 
method was performed to verify that the entire seam length was tested and 
that the air channel was not blocked by debris or sealed by overheating during 
seaming. If a section of seam did not pass the air test, then the leak or blockage 
was located and repaired.  The seam was then retested on both sides of the 
defection or the seam would be repaired by leistering and extrusion welding a 
patch of geomembrane across the failed seam length and subsequently 
nondestructively (vacuum) tested.  A summary of the QA/QC test results for 
the seams of geomembrane air pressure testing is presented in Appendix F. 

Extrusion welded seams and repairs were nondestructively tested using a 
vacuum box.  A vacuum box is a rigid wall box with a clear Plexiglas® (or 
similar) top and a neoprene gasket around the bottom of the box (to serve as a 
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seal between the box and the geomembrane).  Vacuum box testing consisted of 
applying a soapy water solution to the seam and placing the vacuum box over 
the seam.  A vacuum of 5 psi was drawn on the chamber for approximately 30 
seconds to observe the weld area.  Any area where soap bubbles appeared 
generally indicated a seam discontinuity or leak.  These areas were marked, 
repaired, and retested in accordance with the technical specification. QA/QC 
nondestructive test results for extrusion welds are included in Appendix F.  

5.5 DESTRUCTIVE TESTING 

5.5.1 Sampling and Test Procedures   

Geomembrane destructive seam test samples were obtained on an average of 
one for every 500 linear feet of seam of each welding apparatus, which was in 
accordance with the technical specifications.  The test locations were selected 
by ERM based either on completion of approximately 500 feet of welding or 
on individual weld observations (e.g., biased to areas of variable welding).  
After marking the sample location, the RA Contractor’s geosynthetics installer 
cut the sample, which was typically 12 inches wide by 44 inches long with the 
seam centered lengthwise, from the installed geomembrane.  The 
geomembrane destructive sample was cut typically into three sections and 
distributed as follows: 

 One 12-inch by 12-inch section to ERM for laboratory testing; 

 One 12-inch by 12-inch section to the RA Contractor for laboratory 
testing; and 

 One 12-inch by 12-inch section for archive storage. 

Destructive samples were field tested with a calibrated tensiometer prior to 
being sent for laboratory testing.  Four coupons were cut from each 
destructive sample.  Two coupons were tested for peel strength for the inner 
and outer seam on fusion welds and two were tested for shear strength.  Upon 
acceptance of the field testing, destructive samples were shipped to the offsite 
QA and QC laboratories for testing.  Ten coupons were sent from each 
destructive sample.  Five coupons were sent to test peel strength for the inner 
and outer seam on fusion welds and five were tested for shear strength.  
Acceptance criteria for the destructive samples were 70 pounds per inch for 
peel and 100 pounds per inch for shear for fusion welding, and 100 and 50 
pounds per inch for extrusion welding, respectively.  The locations of the 
geomembrane destructive tests and a summary of the destructive samples test 
results can be found in Appendix F. 
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5.5.2 Tracking of Failed Destructive Samples 

There were no failed destructive tests. A summary of the field and laboratory 
test results can be found in Appendix F. 

5.5.3 Repairs 

All destructive sample and air pressure testing locations were extrusion 
welded and nondestructively tested using a vacuum box.  The RA 
Contractor’s geosynthetics installer subcontractor, the RA Contractor, and 
ERM observed repair activities and documented that the identified defects 
were repaired and nondestructively tested in accordance with the technical 
specifications. QA/QC nondestructive test results and the locations of the 
repairs for extrusion welds are included in Appendix F.  

5.5.4 Interface Shear Testing 

Interface shear testing was performed to verify the stability of the cap system 
interfaces, particularly on the 3 Horizontal: 1 Vertical slope areas.  Shear 
interface friction angle testing was performed on the following cap 
components: 

 geomembrane- existing subgrade interface;  

 geomembrane- subgrade fill interface; 

 geotextile-geomembrane interface; 

 geomembrane-geocomposite interface;  

 geocomposite-cover soil interface; and 

 cover soil-cover soil interface.   

Testing performed met or exceeded the material property requirements 
specified in the design. Testing data are provided in Appendix F. 

5.6  GEOCOMPOSITE DRAINAGE LAYER  

The geocomposite drainage layer was installed to help promote drainage of 
water that infiltrates through the cover soil. The geocomposite is 
manufactured from a geonet and lamination of a nonwoven geotextile on the 
top and bottom of the geonet.  The fabric permits water to permeate, yet 
prevents the adjacent soil from washing through the core.  Installation and 
physical property requirements for the geocomposite were presented in 
Design Specification Section 02712 Geocomposite.  
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5.6.1  Conformance Testing 

As required by the Design Specifications, QC certification of geocomposite 
was provided by the manufacturer. Periodic QA/QC laboratory testing was 
also performed to verify that the material met the material property 
requirements in the design.  The certifications and testing covered the 
following:  

 Material Identification 

 Roll Number 

 Batch Number 

 Resin Shipment Container Identification 

 Manufacture Date 

 Testing Results 

o Average Thickness 

o Carbon Black 

o Melt Index 

o Density 

o Tensile Properties 

o Weight 

o Transmissivity 

o Ply Adhesion 

o Apparent Opening Size 

o Permittivity 

o UV Resistance 

The results of the QA/QC testing satisfactorily met the requirements in the 
design specifications.  The material certifications and testing results are 
summarized in Appendix G. 

5.6.2  Delivery and Storage 

The geocomposite was ordered and delivered in stages corresponding with 
the construction schedule. 

Storage was in accordance with manufacturer specifications. The RA 
Contractor field personnel checked delivery invoices and rolls for evidence of 
damage during shipment. Any damaged material was removed or repaired 
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prior to or during installation. No substantial damage was reported or 
observed. 

5.6.3  Deployment 

Geocomposite was installed over the completed sections of geomembrane 
following geomembrane acceptance and testing.  The geocomposite rolls were 
transported to the deployment location and unrolled using a skid steer and 
spreader bar.  Final panel placement was achieved by hand adjusting the 
panels. Sandbags were utilized to temporarily anchor the material in place 
until seaming.  The RA Contractor’s geosynthetics installer subcontractor, the 
RA Contractor, and ERM monitored the deployment of the geocomposite to 
ensure proper overlap, to verify proper handling and placement procedures, 
and to verify protection of the installed geomembrane. 

The geonet portion of the geocomposite was seamed by the placement of 
plastic ties.  The ties were of a contrasting color to aid in inspection of the 
seams.  Ties were placed a maximum of five feet apart on adjacent seams and 
two rows of ties two feet apart on roll ends.  The geosynthetics installer 
subcontractor, the RA Contractor, and ERM monitored the placement and 
spacing of the ties.  

The geotextile portion of the geocomposite was overlapped and sewn the full 
length of the seam by the contractor using the specified material and 
procedures in Design Specification Section 02712-3.02. The seaming activities 
were monitored closely to ensure seam quality and completeness.  Any 
portion of the seam that was not correctly stitched together was marked for 
repair and corrected.  Any portion of the seam or geotextile that was damaged 
or in need of a patch was repaired utilizing a geotextile patch of the same type 
that extended a minimum of 12 inches larger in all directions of the area that 
was to be repaired. A final inspection of all areas was performed by 
geosynthetics installer subcontractor, the RA Contractor, and ERM personnel 
prior to acceptance.   

Upon completion and acceptance of the geocomposite drainage layer portion 
of the cap system, the geocomposite was covered with soil in accordance with 
the specifications outlined in Design Specification Section 02200. 

5.7  PIEZOMETER DECOMMISIONING 

Groundwater piezometers (PZ-104A, PZ-104B, PZ-105B, and PZ-106B) were 
decommissioned by Charter on 22 October 2018 in accordance with MassDEP 
regulations.  The piezometers were abandoned in place through filling with 
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bentonite and cutting the PVC at the surface. None of the abandoned wells 
were part of the long term groundwater monitoring program. Piezometer 
decommissioning reports are included as Appendix H. 

5.8  MATERIAL THICKNESS & GRADES 

Grade stakes, field measurements, and routine surveying were used to assess 
whether the grades and layer thicknesses conformed to the Final RD. The 
subbase and final condition surveys can be found in Appendix A. 

5.9  DENSITY TESTING  

Compacted cover soil was tested for in-place soil density at a frequency of no 
less than five tests per acre (thirty-two total tests).  The density testing 
confirmed that placed soils met the design requirements for compaction (Table 
2).  
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6.0 INSTITUTIONAL CONTROLS 

Institutional controls will be applied to AOC 3 in accordance with the 
Institutional Control Plan, which describes non-engineered administrative and 
legal measures to reduce the potential for human exposure to contamination 
and to protect the remedial remedy.  
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7.0 REGULATORY COMPLIANCE ASSESSMENT 

7.1 RECORD OF DECISION COMPLIANCE 

As outlined in the RD, the RA was intended to “…mitigate, restore and/or 
prevent existing and future potential threats to human health and the 
environment.”  The ROD specified three remedial action objectives specific to 
AOC 3: 

 Limit the migration of contaminants in soil to groundwater; 

 Prevent exposure to lead soil concentrations greater than 1,736 mg/kg; 
and 

 Protect short-tailed shrews and other small mammals from exposure to 
copper and lead in soils. 

The components of the remedy were implemented to meet those objectives 
and inspections, maintenance, institutional controls and monitoring will 
ensure long term effectiveness.   

7.2 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
COMPLIANCE 

The Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA) requires remedial actions at National Priorities List (NPL) sites 
to meet the ARARs under federal or state environmental laws and regulations.  
For on-site work, CERCLA actions do not require a permit; however, 
substantive requirements of the ARARs need to be met. 

Section M in Part II and Table L-10 of the ROD presents the federal and state 
ARARs that may apply to work that would be conducted at AOC 3. The 
selected remedies presented in the ROD were developed to comply with the 
substantive requirements of these ARARs.  This section summarizes the 
primary chemical-, location-, and action-specific ARARs that directly apply to 
the work conducted at AOC 3.  
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 Chemical-Specific ARARs 

Chemical-specific ARARs are health- or risk-based concentration limits or 
ranges that establish acceptable limits or concentrations of a contaminant, or a 
basis for calculating such limits.  There were no applicable or relevant and 
appropriate chemical-specific ARARs for AOC 3.  However, the following 
guidance was characterized as “to be considered”: 

 Recommendations of the Technical Review Workgroup for Lead for an 
Approach to Assessing Risks Associated with Adult Exposures to Lead 
in Soil- EPA guidance for evaluating the risks posed by lead in soil; 

 Cancer Slope Factors - Guidance used to compute the individual 
incremental cancer risk resulting from exposure to carcinogenic 
contaminants in Site media; and  

 Reference Dose - Guidance used to characterize human health risks due 
to non-carcinogens in Site media. 

 Location-Specific ARARs 

Location-specific ARARs establish restrictions on the types of remedial 
activities that can be performed based on specific location, such as wetlands or 
floodplains.  AOC 3 is located within state and local jurisdictional areas.  The 
federal, state, and local laws and regulations that affect work conducted in 
AOC 3 include the following: 

 Wetland ARARs – The remedial action was designed and implemented 
to minimize impacts to wetlands. In accordance with state and federal 
regulations, temporary and permanently disturbed wetlands were 
restored and mitigated as needed. Best Management Practices were 
employed to disturb the smallest area required to effectively cap the 
exposed areas of asbestos at AOC 6. 

o Clean Water Act (33 USC. §1251 et seq.); Section 404(b)(1) 
Guidelines for Specification of Disposal Sites for Dredged or Fill 
Material (40 CFR Part 230, 231 and 33 CFR Parts 320-323) – The 
project was located within the 100-foot Buffer Zone of a 
wetland. Sedimentation and erosion control measures were 
installed to prevent discharges of fill material and protect 
aquatic ecosystems. 
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o Wetlands Protection Act (Mass. Gen. Laws ch. 131, §40), 
Wetlands Protection Regulations (310 CMR §10.00) – The project 
was located within the 100-foot Buffer Zone of a wetland. 
Measures were taken to minimize adverse impacts to nearby 
wetland resource areas during construction and the contact 
water treatment system was designed to meet the MassDEP 
Standards, as applicable.   

o Executive Order 11990 “Protection of Wetlands” (40 CFR Part 6, 
Appendix A) - No new construction is proposed within 
wetlands and the remedy was intended to restore wetland and 
improve conditions proximate to existing wetlands.   

 Fish & Wildlife ARARs – The activities associated with AOC 3 did not 
involve impacts to any federally listed threatened or endangered 
species based on the U.S. Fish and Wildlife Service list of species for 
Middlesex County. Therefore, consultation with the U.S. Fish and 
Wildlife Service was not required. 

o Fish and Wildlife Coordination Act (16 USC 16 USC §661 et 
seq.), Fish and Wildlife Protection (40 CFR §6.302(g)  

 Action-Specific ARARs 

Action-specific ARARs establish controls or restrictions on the design, 
implementation or performance of a remedy.  The following federal and state 
laws and regulations affect the actions to be conducted at AOC 3. 

 Surface water pollution ARARs – Remedial activities were conducted to 
minimize impacts of site-related contaminants to surface water.  

o Clean Water Act Ambient Water Quality Criteria (40 CFR 120); 
and  

o Massachusetts Clean Waters Act (Mass. Gen. Laws ch. 21 §§26-
53); Water Quality Certification for Discharge of Dredged or Fill 
Material, Dredging, and Dredged Materials in Water of the 
United States within the Commonwealth (314 CMR §9.00). 

 Hazardous Waste Management ARARs – hazardous waste generated 
during the course of remedial activities was handled and managed in 
accordance with the requirements of the federal and state hazardous 
waste regulations. 
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o RCRA Subtitle C – Hazardous Waste Identification and Listing 
Regulations; Generator and Handler Requirements (40 CFR Parts 
260-262 and 264); and 

o Management Standards for all Hazardous Waste Facilities (310 
CMR 30.500), Waste Analysis (310 CMR 30.513); Management 
Standards (310 CMR 510). 

 Solid Waste Capping ARARs – The remedial actions met the 
closure/post-closure standards through capping, monitoring and 
institutional controls.  The cap construction addressed potential risks to 
human health and the environment and prevents migration of 
contaminants to surface water and groundwater.   

o Massachusetts Solid Waste Management Regulations (310 CMR 
19.00); and 

 Massachusetts Department of the Environment (MassDEP) Landfill 
Technical Guidance Manual; Massachusetts Solid Waste Management 
Regulations (310 CMR 19.00) – Wastes generated during the course of 
the remedial activities that were determined to be non-hazardous were 
handled and managed in accordance with the requirements of state 
solid waste regulations.   

 Air Pollution ARARs - Actions were taken to control the generation of 
dust during excavation and capping activities, as needed.  

o Massachusetts Air Pollution Control Regulations (310 CMR 7.09). 

Jwaldron
Cross-Out

Jwaldron
Replacement Text
will meetThe monitoring and institutional controls have not yet been implemented.

user
Highlight



 

ERM 32 IHP AOC 3 

8.0 FUTURE REQUIREMENTS 

O&M procedures are described in detail in Appendix H: Operations and 
Maintenance Plan AOCs 1, 2, 3, and 6 of the Final (100%) Remedial Design for 
AOCs 1, 2 and 3 dated September 24, 2012.  The O&M plan for AOC 3 
addresses the following: 

 Post-closure inspection of cap construction areas, storm water controls, 
fencing, monitoring wells, sheet pile, drainage features, and perimeter 
security fence; 

 Mowing on an as-needed basis and removal of any identified woody 
plants on and in the immediate vicinity of the cap; 

 Documentation and reporting; and 

 Routine maintenance and repairs. 

On-going inspections have been, and will continue to be, performed including 
the cover system, fencing, sheet pile, and drainage controls.  The inspections 
will occur quarterly for the first two years and semi-annually thereafter for a 
minimum of thirty years.  The frequency of inspections may be modified as 
appropriate based on site conditions (e.g. frequency of vandalism).   

The long term monitoring procedure for the restored wetland area is detailed 
in Appendix I: Wetland Restoration and Creation Plan of the Final (100%) Remedial 
Design for AOCs 1, 2 and 3 dated September 24, 2012.  The restored wetland 
area will be monitored for the first three full growing seasons following 
completion, and then again during the fifth, seventh, and tenth growing 
seasons.  During inspection and reporting years, the area will be inspected at 
least two times during the growing season (late spring and late summer).  The 
monitoring plan includes the following activities: 

 Late spring inspections of restored wetland area to observe and 
document potential erosion or soil disturbances, evidence of hydrology, 
wildlife browsing on planted species, invasive species, and conditions 
that necessitate corrective action; 

 Late summer inspections of restored wetland area including vegetation 
coverage analysis, vegetation richness analysis, tree height 
measurement, survivability assessment, photographic documentation, 
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identification of invasive species, and identification of conditions that 
necessitate corrective action. Late summer inspections on the third and 
fifth year of monitoring including evaluation of soils within the created 
wetland and documentation of the development of hydric soil 
characteristics; and 

 Establishment and annual evaluation of four long-term wetland 
sampling plots to quantitatively assess wetland vegetation. 
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